
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:29 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 275 Date: 20-Mar-2013 Wednesday

Approved Date:

Shift Hours: 06:30 am 06:00 pm Break: Over Time: 02:00

Const Calendar Day: 289

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

I observed the ongoing tower removal. Tower D appears to be 80 percent complete in the E/B and W/B
direction. Water is being sprayed on the Torpedo building to prevent fire from the molten steel falling from
the above demolition torch cutting.
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